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WHC-SP-0969-59

HANFORD SITE PERFORMANCE SUMMARY - FEBRUARY 1996

Hanford fiscal-year-to-date (FYTD) schedule performance reflects a seven
percent unfavorable schedule variance (-$38.0 million*), which is an
improvement over January 1996, and a seven percent (+$31.7 million) cost
variance. The primary contributors to the schedule variance are EM-30, Office
of Waste Management (-$28.6 million) and EM-40, Office of Environmental
Restoration (ER) (-$7.4 million). Twenty-seven enforceable agreement
milestones were scheduled fiscal-year-to-date; twenty-six were completed ahead
of schedule and one is delinquent. Two prior year enforceable agreement
milestones remain delinquent (see Enforceable Agreement Milestones). Notable
accomplishments include:

- verification/validation of $356 million in FY 1995 savings by
Westinghouse Hanford Company, Bechtel Hanford, Inc., and Pacific
Northwest National Laboratories;

* approval and release of the Hanford Management Plan and draft Mission
Direction Document;

* successful conduct of the annual budget briefings With the regulators,
stakeholders and Tribes;

" initiation of operations for the Remotely Operated Sediment Extraction
Equipment;

* declaration of three additional N Area facilities as deactivated; and,
* operation of the groundwater pump-and-treat units at about 95 percent

efficiency.

SCHEDULE PERFORMANCE

Schedule performance through February is as follows (dollars in millions):

BCWP BCWS Variance

Hanford - EM Funded
Programs $485.5 $523.5 (-$38.0)

EM-30's $28.6 million unfavorable schedule variance is primarily attributed
to:

* TWRS (-$19.6 million):

- Tank Farm Operations ($7.9 million): delay in single-shell tank
pumping due to non-watch list tanks flammable gas review and a delay
in the Project W-314, Tank Farm Upgrades, Conceptual Design Report;

*DoLLar figures include all fund types - expense, capital equipment not related to construction, and
construction. Data is derived from the Office of Environmental Restoration and Waste Management's Progress
Tracking System.
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* TWRS (Continued)

- Safety Issue Resolution ($3.7 million): delay in the flammable gas
safety assessment and lack of an approved authorization basis has
delayed multi-function instrument tree installation in Tank
241-A-1,01;

- Characterization ($4.2 million): sampling limited due to severe
inclement weather and associated operational delays related to the
flammable gas issue; and,

- Waste Retrieval ($4.0 million): engineering change notices and
procurement delays has impacted Project W-320, 106-C Sluicing.

" Solid Waste (-$3.6 million)

- One month delay in WRAP 1 construction completion as a result of
delays in glovebox fabrication.

" Research (-$2.6 million)

- Delays in the 324 Building B-Cell Safety Cleanup Project and the
High-Level Vault Removal Action Project.

Strategies are being developed to minimize schedule impact.

EM-40's -$7.4 million unfavorable schedule variance is primarily attributed
to:

* remedial action and groundwater schedule delays pending resolution of
regulatory issues;

* shoreline and pore water sampling delays caused by higher-than-normal
river levels;

* start of N Basin sediment removal deferred to allow for additional
safety documentation; and,

* delays in Environmental Restoration Disposal Facility (ERDF) liner
placement.

Schedule recovery plans have been initiated.

COST PERFORMANCE

Cost performance through February is as follows (dollars in millions):

BCWP ACWP Variance

Hanford - EM Funded
Programs $485.5 $453.8 +$31.7

Performance data reflects a $31.7 million favorable cost variance of $31.7
million (seven percent). The majority of the cost variance is attributed to
process improvements/efficiencies, restructuring/rightsizing, and efficient
use of resources. Individual program performance can be found on page 16.

ENFORCEABLE AGREEMENT MILESTONES

Twenty-seven enforceable agreement milestones were scheduled fiscal-year-to-
date; twenty-six were completed ahead of schedule and one is delinquent.
Tri-Party Agreement Milestone M-41-09, "Start Interim Stabilization of Seven
Non-Watch List Tanks," was impacted by the placement of flammable gas
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administrative controls on all waste storage tanks. A forecast completion
date will be determined after the safety assessment for salt well jet pumping
operations is complete.

Two prior year enforceable agreement milestones remain delinquent:

" M-43-02A,."W-314B Double-Shell Tank Ventilation Upgrades Conceptual
Design Report (CDR)" (Tank Waste Remediation System Program [TWRS])

* M-43-04A, "W-314A Tank Farm Instrumentation Upgrades CDR" (TWRS)

Tri-Party Agreement Milestones M-43-02A and M-43-04A are associated with the
delay in KD-0 for Project W-314. Tri-Party Agreement Change Request M-43-95-
02 was approved providing new Project W-314 milestones; both milestones can
now be completed in May 1996.

Four of the five enforceable agreement milestones identified as in jeopardy
were impacted by placement of the flammable gas administrative controls on all
waste storage tanks:

- M-44-10, "Start Interim Stabilization of Two Flammable Gas Watch List
Tanks in 241-A/AX Tank Farms," due March 30, 1996 (TWRS);

* M-41-08, "Start Interim Stabilization of One Non-Watch List Tank in
241-U Tank Farm," due August 30, 1996 (TWRS);

* M-41-13, "Start Interim Stabilization of Three Organic Waste List
Tanks in 241-U Tank Farm," due August 30, 1996 (TWRS); and,

" M-41-11, "Start Interim Stabilization of Four Flammable Gas Watch List
Tanks in 241-U Tank Farm," due August 30, 1996 (TWRS).

Tri-Party Agreement Milestone M-41-10 is forecast for completion in June 1996.
Tri-Party Agreement Milestones M-41-08, M-41-13, and M-41-11, are forecast for
completion in November 1996.

The one remaining Tri-Party Agreement milestone identified as in.jeopardy,

M-44-09, "Issue 40 Tank Characterization Reports in Accordance with the
Approved Tank Characterization Plans," due September 30, 1996,

was delayed due to a less than required funding authorization and is forecast
for completion in April 1998. Westinghouse Hanford Company has proposed that
negotiations be expedited with the Tri-Parties on M-44-09 versus securing
additional funding.

Additional information on these milestones can be found on pages 30 through
33.
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HANFORD EM STATUS BY CONTROL POINT
- All Fund Types -

(February 1996)

Level of ry

EM 10 N/A N/A 0 Management Q Minor concern

EM 20 - 9 N/A N/A - 0 Action Needed: 0 MEaor concern

EM 30 - 0 N/A +Q

ENFORCEABLE AGREEMENT
EM 40 -o N/A + Q MILESTONES

0 Achieving all Milestones
EM 50 - N/A N/A - <10% of milestones no more than

EM60 0 NA + Q 6 months late)
o > 10% of milestones more than 

months late)

COST/SCHEDULE

0 Cost/schedule as planned (<+1- 3%)

Q Cost/schedule > +/-3% <+/- 10%

SEo Cost/schedule> -10%

TOTAL EM -Q Q N/A +Q
- Negative Variance
+ Positive Variance



Total EM Cost/Schedule Summary
Total Dollars

(Dollars in Millions)

FYTD BCWS Cost/Schedule through February 1996

Total EM 10

Total EM 20

Total EM 30

Total EM 40

Total EM 50

Total EM 60
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EM COST PERFORMANCE - ALL FUND TYPES
FEBRUARY 1996

($ In Millions)

EM 10

EM 20

EM 30

EM 40

EM 50

EM 60

TOTAL EM

INITIAL
BCWS

(9/30/95)

0.0

28.4

948.1

173.5

0.0

297.6

1,447.6

BCWS

0.0

4.9

334.6

65.3

11.9

106.8

523.5

BCWP

0.0

4.5

306.0

57.9

10.8

106.3

485.5

FYTD
ACWP

0.1

5.7

281.4

55.1

11.3

100.2

453.8

Sv

0.0

(0.4)

(28.6)

(7.4)

(1.1)

(0.5)

(38.0)

Cv

(0.1)

(1.2)

24.6

2.8

(0.5)

6.1

31.7

FY
BUDGET

0.0

22.5

998.5

176.5

37.2

294.3

1,529.0

BCWS
CHANGE FROM
PRIOR MONTH

0.0

3.0

9.1

(6.9)

0.6

(5.8)

0.0

C)

to

to.



HANFORD EM STATUS BY WBS
- All Fund Types -

(February 1996)

4

9.IIRL Contracting Activities
TOTAL EM 10

8.1/Transportation
8.2/HAMMER
8.3/Richland Analytical Services
8.4/Emergency Management

TOTAL EM 20

1.1/TWRS
1.2.1/Solid Waste
I .2.2/Livid Waste
1.3/Transition Projecta
1.4/Spent Nuclear Fuels
i.S.1/Amalylical Serviceo
I. .. 2/Environmental Support
1.5.3/RCRA Monitoring
1.5.6/Waate Minimization
1.7.2/Research
1.7.2/PNNL Public Safety & Res Prot
1.8.1/Program Drection
1.62/Planning Integration
5.5/West Valley
9.X(DOE-HQ ADS

TOTAL EM 30
2.0/Envlronmenal RestoratIon
9.4/ER Program Direction

TOTAL EM 40

3./Technology Development
TOTAL EM 50

7. I/Tranaltion Projects
7.3.1/Advanced Reactor Transition
7.4/Program Diecion
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7.5/Landlord
9.6/- Support to RL

TOTAL EM 60
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-S-Q

- Q

-0Q

-oQ

-Qg

4'

://S

N/A
N/A
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EM 10 Cost/Schedule Summary
Total Dollars

(Dollars in Millions)

FYTD BCWS Cost/Schedule through February 1996

9.1/RL Contracting Activities 0.0

Total EM 10 0.0

$-1

=
0,

(A
-U

0
to

to

(31
to

$0 $1 $2 $3 $4

D Over Cost/Under Cost

* Behind Scheduie/Ahead of Schedule
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EM 20 Cost/Schedule Summary
Total Dollars

(Dollars in Millions)

FYTD BCWS

8.1/Transportation 0.2

8.2/HAMMER 4.7

8.3/Richland Analytical Services

8.4/Emergency Management

Total EM 20'

0.0

0.0

4.9

$4

Cost/Schedule through February 1996

-450%

0%
-2.3%J

-8.5%

rn/0
0%

0%

0.%

-26.7%

$-1 $0 $1 $2 $3 $4

Over Cost/Under Cost

* Behind Schedule/Ahead of Schedule

SG96030324.2

-a

$-2



EM 30 Cost/Schedule Summary
Total Dollars

(Dollars in Millions)
FYTD BCWS Cost/Schedule through February 1996

1.1/TWRS

1.2.1/Solid Waste

1.2.2/Liquid Waste

1.3.1/Facility Operations

1.4/Spent Nuclear Fuels

1.5.1/Analytical Services

1.5.2/Environmental Support

1.5.3/RCRA Monitoring

1.5.6/Waste Minimization

1.7.1/Science & Tech Research

1.7.2/PNNL Public Safety & Resource Protection

1.8.1/RL Program Direction

1.8.2/Planning Integration

5.5/West Valley

9.XIDOE-HQ ADS

Total EM 30

168.4

39.1

13.1

13.7

38.7

20.4

2.3

6.5

0.3

13.7

3.3

10.6

4.0

0.0

0.5

334.6

$-40

-11.6%

-9.2%

-5.1 %

-2.9%

-3.1%1

-6.4%1

-11.5%
-6.2% I

-19% I

-3%

-200% E

$-30 $-20 $-10

'~]2.2%

38.3%

3.8%

914%
4.3%

18.8%

S73.9%
.0% _

J10.8%

118.8%

n.0

0%
0%
Lr0%

[20%

$0 $10 '$20

8% 1

$30 $40

SG96030324.3

SOver Cost/Under Cost

Behind Schedulce
Ahead of Schedule
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EM 40 Cost/Schedule Summary
Total Dollars

(Dollars in Millions)

FYTD BCWS

2.0/Environmental Restoration

9.4/ER Program Direction

Total EM 40

64.0

1.3

65.3

Cost/Schedule through February 1996

8.8%

-11.6%

-169.2%

00/

4.8%

-11.3%

$-11 $-9 $-7 $-5 $-3 $-1 $1 $3 $5 $7 $9 $11

Over Cost/Under Cost

Behind Schedule/Ahead of Schedule

SG96030324.4

(Si



EM 50 Cost/Schedule Summary
Total Dollars

(Dollars in Millions)

FYTD BCWS

3.5/Technology Development

Total EM 50

11.9

11.9

$-2

Cost/Schedule through February 1996

-4.6%

-9.2%

-4.6%

-9.2%

$-1 $0 $1

over Cost/Under Cost

Behind Schedule/Ahead of Schedule

SG96030324.5
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EM 60 Cost/Schedule Summary
Total Dollars

(Dollars in Millions)

FYTD BCWS Cost/Schedule through February 1996

7.1/Transition Projects

7.3/Advanced Reactor Transition

7.4.8/Program Direction

7.4.9/Conversion Projects

7.5/Landlord

9.6/HQ Support to RL

Total EM 60

45.1

20.7

28.4

1.4

11.2

0.0

106.8

-5.3%

1.9%

0

23.1%
-7.1%

9.4%

114.3%

0%

5.7%

$4 $5 $6 $7 $8$4 $-3 $-2 $-1 $0 $1 $2 $3

cr1

E Over Cost/Under Cost

* Behind Schedule/
Ahead of Schedule

SG96030324.6

F---1

-0.5%



TOTAL EM ALL FUND TYPES
FEBRUARY 1996

($ In Millions)

FYTD
BCWS BCWP ACWP

BCWS
FY CHANGE FROM

SV CV Budget PRIOR MONTH

9.1/RL Contracting Activities
TOTALEM 10

8.1/Transportation
8.2/HAMMER
8.3/Richland Analytical Services
8.4/Emergency Management

TOTAL EM 20

1.1JIWRS
1.2.1/Solid Waste
1.2.2/Liquid Waste
1,3.1/Facility Operations
1.4/Spent Nuclear Fuels
1.5.1/Analytical Services
1.5.2/Environmental Support
1.5.3/RCRA Monitoring
1.5.6/Waste Minimization
1.7.1/Science & Tech Research
1.7.2/PNNL Public Safety & Resource Prot.
1.8.1/RL Program Direction
1.8.2/Planning Integration
5.5/West Valley
9.X/DOE-HQ ADS

TOTALEM30

0.0
0.0

4.1
24.3
0.0
0.0

28.4

494.0
85.3
39.2
35.1

136.0
50.0

6.4
18.8
0.6

31.6
8.8

30.3
12.0
0.0
0.0

-948.1

168.9
4.6

173.5

2.0/Environmental Restoration
9.4/ER Program Direction

TOTAL EM 40

3.5/fechnology Development
TOTAL EM 50

7.1/Transition Projects
7.3/Advanced Reactor Transition
7.4.8/Program Direction
7.4.9/Conversion Projects
7.5/Landlord
9.6/HQ Support to RL

TOTAL EM 60

0.0
0.0

146.8
52.6
68.3

2.0
27.9

0.0
297.6

0.0
0.0

0.2
4.7
0.0
0.0
4.9

.168.4
39.1
13.1
13.7
38.7
20.4

2.3
6.5
0.3

13.7
3.3

10.6
4.0
0.0
0.5

334.6

64.0
1.3

65.3

11.9
11.9

45.1
20.7
28.4

1.4
11.2
0.0

106.8

0.0
0.0

0.2
4.3
0.0
0.0
4.5

148.8
35.5
13.6
13.3
37.5
19.1

2.3
6.1
0.3

11.1
3.2

10.6
4.0
0.0
0.6

306.0

56.6
1.3

57.9

10.8
10.8

42.7
21.1
28.4

1.3
12.8
0.0

106.3

0.1
0.1

1.1
4.4
0.2
0.0
5.7

145.6
21.9
14.3
12.1
35.9
15.5

0.6
6.8
0.3
9.9
2.6

10.6
3.0
0.5
1.8

281.4

51.6
3.5

55.1

11.3
11.3

39.7
19.3
28.4

1.0
11.6
0.2

100.2

0.0
0.0

0.0
(0.4)
0.0
0.0
(0.4)

(19.6)
(3.6)
0.5
(0.4)
(1.2)
(1.3)
0.0
(0.4)
0.0
(2.6)
(0.1)
0.0
0.0
0.0
0.1

(28.6)

(7.4)
0.0
(7.4)

(1.1)
(1.1)

(2.4)
0.4
0.0

(0.1)
1.6
0.0
(0.5)

5.0 172.2
(2.2) 4.3
2.8 176.5

(0.5) 37.2
(0.5) 37.2

1.447.6 523.5 485.5 453.8 (38.0) 39

Initial
BCWS

(9/30/95)

(0.1)
(0.1)

(0.9)
(0.1)
(0.2)
0.0
(1.2)

3.2
13.6
(0.7)
1.2
1.6
3.6
1.7

(0.7)
0.0
1.2
0.6
0.0
1.0

(0.5)
(1.2)
24.6

0.0
0.0

0.3
22.2
0.0
0.0

22.5

517.4
98.2
39.2
41.8

138.2
53.5

7.0
18.5
0.6

32.8
8.8

31.8
9.2
0.1
1.4

998.5

C-)

to

0.0
0.0

0.0
3.0
0.0
0.0
3.0

1.6
1.7
0.0
6.8
0.1
0.8
0.6
0.0
0.0
0.0
0.0
0.0
(2.8)
0.0
0.3
9.1

(6.9)
0.0
(6.9)

0.6
0.6

(2.9)
0.2
(5.7)
0.2
2.4
0.0
(5.8)

3.0
1.8
0.0
0.3
1.2

(0.2)
6.1

124.4
53.1
78.9

1.4
,36.5

0.0
294.3

31.7 1,529.0 (0.0)TOTAL EM
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EM EXPENSE COST PERFORMANCE
FEBRUARY 1996

($ In Millions)

FYTD
BCWS BCWP ACWP

BCWS
FY CHANGEFROM

SV CV BCWS PRIORMONTH

9.1/RLContractingActivities
TOTAL EM 10

8.I/Transportation
8.2/HAMMER
8.3/Riohland Analytical Services
8.4/Emergency Management

TOTAL EM 20

0.0 0.0 0.1 0.0 (0.1)
0.0 0.0 0.1 0.0 (0.1)

0.0
2.1
0.0
0.0
2.1

1.1/TWRS
1.2.1/Solid Waste
1.2.2Liquid Waste
1.3.1/Facility Operations
1.4/Spent Nuclear Fuels
1.5.1/Analytical Services
1.5.2/Environmental Support
1.5.3/RCRA Monitoring
1.5.8/Wasto Minimization
1.7/Science &Tech Research
1.7.2/PNNL Public Safety & Resource Prot
1.8.1/RL Program Direction
1.8.2/Planning integration
5.5/West Valley
9.X/DOE-HQ ADS

TOTAL EM 30

2.0/Environmental Restoration
9.4/ER Program Direction

TOTAL EM 40

3.5/rechnology Development
TOTAL EM 50

7.1/Transition Projects
7.3.1/Advanced Reactor Transition
7.4/Program Direction
7.4.9/Conversion Projects
7.5/Landlord
9.6/HQ Supportto RL

TOTAL EM 60

151.9
28.1
12.6
13.7
33.8
17.1
2.3
6.1
0.3

12.7
3.3

10.5
4.0
0.0
0.4

296.8

64.0
1.3

65.3

0.0
1.9
0.0
0.0
1.9

131.3
27.9
12.1
13.3
33.1
14.9
2.3
6.1
0.3

10.3
3.2

10.5
4.0
0.0
0.4

269.7

1.0
1.7
0.2
0.0
2,9

130.7
17.0
11.6
12.0
32.7
11.9

0.6
6.4
0.3
9.5
2.5

10.5
3.0
0.5
1.6

250.8

56.6 51.6
1.3 3.5

57.9 55.1

10.8 10.0 10.3
10.8 10.0 10.3

44.2
20.4
28.3

1.4
3.0
0.0

97.3

41.9
20.8
28.3

1.3
3.1
0.0

95.4

38.7
19.0
28.3

1.0
2.6
0.2

89.8

0.0
(0.2)
0.0
0.0
(0.2)

(20.6)
(0.2)
(0.5)
(0.4)
(0.7)
(2.2)
0.0
0.0
0.0
(2.4)
(0.1)
0.0
0.0
0.0
0.0

(27.1)

(1.0)
0.2
(0.2)
0.0

(1.0)

0.6
10.9
0.5
1.3
0.4
3.0
1.7

(0.3)
0.0
0.8
0.7
0.0
1.0

(0.5)
(1.2)
18.9

0.0
0.0

0.1
7.7
0.0
0.0
7.8

470.4
72.4
36.5
41.6
92.4
42.0

7.0
18.8

0.6
30.8
8.8

31.7
9.2
0.1
1.3

863.6

(7.4) 5.0 172.2
0.0 (2.2) 4.3
(7.4) 2.8 176.5

(0.8) (0.3) 34.2
(0.8) (0.3) 34.2

(2.3)
0.4
0.0

(0.1)
0.1
0.0
(1.9)

3.2
1.8
0.0
0.3
0.5
(02)
5.6

119.0
52.5
78.7

1.4
10.9
0.0

262.5

472.3 434.9 409.0 (37.4) 25.9 1,344.6

-.4

0.0
0.0

0,0
0.1
0.0
0.0
0.1

5.5
0.0
0.0
6.8
2.2
0.2
0.6
0.0
0.0
0.0
0.0
0.0
(2.8)
0.0
0.3

12.8

(6.9)
0.0

(6.9)

0.5
0.5

(3.1)
0.0

(5.7)
0.2

(2.6)
0.0

(11.2)

(4.7)TOTAL EM



EM CENRTC PERFORMANCE
FEBRUARY 1996

($ In Millions)

FYTD
BCWS BCWP ACWPF

FY CHANGE FROM
SV CV BUDGET PRIOR MONTH

9.1/RL Contracting Activities
TOTAL EM 10

8.1/Transportation
8.2/HAMMER
8.3lflichland Analytical Services
8.4/Emergency Management

TOTAL EM 20

1./fTWRS
1.2.1/Solid Waste
1.2.2/Uiquid Waste
1.3/Facility Operations
1.4/Spent Nuclear Fuels
1.5.1/Analytical Sorivcos
1.5.2/Environmental Support
1.5.3/RCRA Monitoring
1.5.6/Wasto Minimization
1.7.1/Science & Toch Research
1.7.2/PNNL Public Safety & Resource Prot.
1.8.1/RL Program Direction
1.8.2/Planning Integration
5.5/WostValley
9.X/DOE-HO ADS

TOTAL EM 30

2.0/Environmental Restoration
9.4/ER Program Direction

TOTAL EM 40

3.5/Technology Development
TOTAL EM 50

7.1/Transition Projects
7.3.1/Advanced Reactor Transition
7.4/Program Direction
7.4.9/Conversion Projects
7.5 Landlord
9.6/HQ Support to RL

TOTAL EM 60

0.0 0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0

0.2
0.0
0.0
0.0
0.2

10.4
0.7
0.0
0.0
1.0
0.3
0.0
0.4
0.0
0.3
0.0
0.1
0.0
0.0
0.1

13.3

0.0
0.0
0.0

0.2
0.0
0.0
0.0
0.2

8.2
1.7
0.0
0.0
0.8
0.8
0.0
0.0
0.0
0.1
0.0
0.1
0.0
0.0
0.2

11.9

0.0
0.0
0.0

0.1
0.0
0.0
0.0
0.1

9.6
0.9
0.0
0.1
0.4
0.3
0.0
0.4
0.0

(0.1)
0.1
0.1
0.0
0.0
0.2

12.0

0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0

(2.2)
1.0
0.0
0.0
(0.2)
0.5
0.0
(0.4)
0.0
(0.2)
0.0
0.0
0.0
0.0
0.1
(1.4)

0.0
0.0
0.0

1.1 0.8 1.0 (0.3)
1.1 0.8 1.0 (0.3)

0.5
0.2
0.1
0.0
2.5
0.0
3.3

0.4
0.2
0.1
0.0
2.5
0.0
3.2

0.8
0.1
0.1
0.0
1.9
0.0
2.7

(0.1)
0.0
0.0
0.0
0.0
0.0

(0.1)

0.1
0.0
0.0
0.0
0.1

(1.4)
0.8
0.0

(0.1)
0.4
0.5
0.0
(0.4)
0.0
0.2

(0.1)
0.0
0.0
0.0
0.0

(0.1)

0.0
0.0
0.0

(0.2)
(0.2)

(0.2)
0.1
0.0
*0.0
0.6
0.0
0.5

0.0 0.0
0.0- 0.0

0.2
0.0
0.0
0.0
0.2

25.4
1.0
0.2
0.2
4.0
1.6
0.0
0.0
0.0
1.3
0.0
0.1
0.0
0.0
0.1

33.9

0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0

(1.0)
0.2
0.0
0.0
(2.1)
0.6
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
(2.3)

.0.0
0.0
0.0

3.0 0.1
3.0 0.1

3.8
0.4
0.2
0.0
6.6
0.0

11.0

1.5
0.2
0.0
0.0
2.6
0.0
4.3

0.3 48.1 2.117.9 16.1 15.8 (1.8)TOTAL EM



EM GPP/LINE ITEM PERFORMANCE
FEBRUARY 1996

($ In Millions)

FY'TD
BCWS BCWP ACWP

9.1/RL Contracting Activities
Total EM 10

8.1fransportation
8.2/HAMMER
8.3/Richland Analytical Services
8.4/Emergency Management

TOTAL EM 20

BOWS
FY CHANGE FROM

SV CV BUDGET PRIOR MONTH

0.0 0.0 0.0 0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.0
2.6
0.0
0.0
2.6

1.1/TWRS
1.2.1/Solid Waste
1.2.2/Liquid Waste
1.3.1/Facility Operations
1.4/Spent Nuclear Fuels
1.5.1/Site Support
1.5.2/Environmenta Support
1.5.3/RCRA Monitoring
1.5.6/Waste Minimization
1.7.1/Research
1.7.2IPNNL Public Safety& Resource Prot
1.8.1/RL Program Direction
1.8.2/Pianning Integration
5.5/West Valley
9.0/DOE-HQ ADSs

TOTAL EM 30

2.0/Environmental Restoration
9.4/ER Program Direction

TOTAL EM 40

3.5/Technology Development
TOTAL EM 50

7.1/Transition Projects
7.3.1/Advanced Reactor Transition
7.4/Program Direction
7.4.9/Conversion Projects
7.5/Landlord
9.6/HQ Support to RL

TOTAL EM 60

6.1
10.3

0.5
0.0
3.9
3.0
0.0
0.0
0.0
0.7
0.0
0.0
0.0
0.0
0.0

24.5

0.0
0.0
0.0

0.0
2.4
0.0
0.0
2.4

9.3
5.9
1.5
0.0
3.6
3.4
0.0
0.0
0.0
0.7
0.0
0.0
0.0
0.0
0.0

24.4

0.0
0.0
0.0

0.0
2.7
0.0
0.0
2.7

5.3
4.0
2.7
0.0
2.8
3.3
0.0
0.0
0.0
0.5
0.0
0.0
0.0
0.0
0.0

18.6

0.0
0.0
0.0

0.0
(0.2)
0.0
0.0
(0.2)

3.2
(4.4)

1.0
0.0

(0.3)
0.4
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

(0.1)

0.0
0.0
0.0

0.0
(0.3)
0.0
0.0

(0.3)

4.0
1.9

(1.2)
0.0
0.8
0.1
0.0
0.0
0.0
0.2
0.0
0.0
0.0
0.0
0.0
5.8

0.0
0.0

. 0.0

0.0
14.5

0.0
0.0

14.5

21.6
24.8
2.5
0.0

41.8
9.9
0.0
(0.3)
0.0
0.7
0.0
0.0
0.0
0.0
0.0

101.0

0.0
0.0
0.0

0.0
2.9
0.0
0.0
2.9

(2.9)
1.5
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

(1.4)

0.0
0.0
0.0

0.0 0.0 0.0 0.0 0.0 0.0 0.0
0.0 0.0 0.0 0.0 0.0 0.0 0.0

0.4
0.1
0.0
0:0
5.7
0.0
6.2

0.4
0.1
0.0
0.0
7.2
0.0
7.7

0.4
0.2
0.0
0.0
7.1
0.0
7.7

0.0
0.0
0.0
0.0
1.5
0.0
1.5

0.0
(0.1)
0.0
0.0
0.1
0.0
0.0

1.6
0.2
0.0
0.0

19.0
0.0

20.8

(1.3)
0.0
0.0
00
2.4
0.0
1.1

1.2 5.5 136.3 2.6

'C

(SI
~0

33.3 34.5 29.0TOTAL



1t~

TWRS - COST PERFORMANCE BY ADS (ALL FUND TYPES)
FEBRUARY 1996

($ In Millions)
FY BWS

FYTD FY CHANGE FROM
BOWS BCWP ACWP SV CV BCWS PRIOR MONTH

1200-0 Program Management 15.2 14.6 12.8 (0.6) 1.8 46.5 3.6
1290-0 TWRS - Privatization 0.0 0.0 0.0 0.0 0.0 99.2 0.0
1100-0 TF Ops and Maintenance 58.5 53.5 48.0 (5.0) 5.5 139.6 (0.5)
1110-0 Safety Issue Resolution 20.0 13.9 15.9 (6.1) (2.0) 51.8 0.0
1120-0 TF Upgrades 0.9 1.0 3.9 0.1 (2.9) 5.5 4.1
1120-1 TF Rad Support Facility 0.0 0.0 0.0 0.0 0.0 0.0 0.0
1120-2 TF Vent Upgrades 2.7 3.1 3.5 0.4 (0.4) 4.0 (2.4)
1120-4 Cross Site Transfer System 2.5 2.5 2.3 0.0 0.2 11.1 (1.6)
1120-6 TF Upgrades Rest/Safe Operations 6.6 4.7 5.8 (1.9) (1.1) 12.6 0.1
1120-7 Aging Waste Transfer Unes 0.0 0.0 0.0 0.0 0.0 0.0 0.0
1130-0 Waste Characterization 33.4 28.8 32.7 (4.6) (3.9) 77.9 0.3
1210-0 Waste Retrieval 3.1 2.5 2.3 (0.6) 0.2 11.1 0.2 n
1210-2 101-AZRetreival System Project 2.0 2.1 2.5 0.1 (0.4) 2.0 0.0 -
1210-3 Initial Tank Retrieval System- 2.2 1.9 1.3 (0.3) 0.6 7.3 (2.2)
1210-4 106C Sluicing 9.6 6.4 6.1 (3.2) 0.3 22.0 0.0 C
1220-0 Waste Pretreatment 0.0 0.0 0.0 0.0 0.0 0.0 0.0
1230-0 LLWDisposal 7.0 7.3 7.4 0.3 (0.1) 14.4 0.0
1240-0 HLW Immobiliation 2.4 2.2 1.7 (0.2) 0.5 7.3 0.0 ci

1240-1 HLW Disposal 0.0 2.1 1.1 2.1 1.0 0.0 0.0
1250-0 Storage and Disposal 2.3 2.2 1.7 (0.1) 0.5 5.1 0.0
1260-3 Waste Rem Facility Imp 0.0 0.0 0.0 0.0 0.0 0.0 0.0
1280-0 MWTF 0.0 0.0 (3.4) 0.0 3.4 0.0 0.0

168.4 148.8 145.6 (19.6) 3.2 517.4 1.6TOTAL



W*

SOLID WASTE - COST PERFORMANCE BY ADS (ALL FUND TYPES)
FEBRUARY 1996

($ In Millions)
FY BCWS

FYTD FY CHANGE FROM
BoWS BCWP ACWP SV CV BCWS PRIOR MONTH

1.2.1.1 2200-0 Solid Waste 15.4 15.7 7.7 0.3 8.0 37.7 0.5
1.2.1.4 2200-1 Waste Storage & Infrastructure 2.2 1.6 1.3 (0.6) 0.3 10.8 0.0
1.2.1.5 2200-2 Waste Retrieval 0.0 0.0 0.2 0.0 (0.2) 1.7 0.0
1.2.1.2 2220-1 WRAP Module (99 D-171) 12.1 8.0 4.6 (4.1) 3.4 21.4 0.0
1.2.1.3 2230-1 WRAP Module 2A 0.0 (0.1) (0.3) (0.1) 0.2 0.7 0.0
1.2.1.7 2320-0 Waste & Decontamination 9.0 9.9 8.0 0.9 1.9 23.6 1.2
1.2.1.9 2320-2 T Plant Secondary Containment 0.4 0.4 0.4 0.0 0.0 2.3 (0.0)

TOTAL 39.1 35.5 21.9 (3.6) 13.6 98.2 1.7

~\3
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RESEARCH - COST PERFORMANCE BY ADS (ALL FUND TYPES)
FEBRUARY 1996

($ In Millions)

FYTD
BCWS BCWP ACWP

FY
SV CV BCWS

FY BCWS
CHANGE FROM
PRIOR MONTH

HanfordWM Science & Tech (Defense)
Hanford WM Science & Tech (Non-Def)
329 Building Compiance (PNL)
Cor. Act. - Science & Tech (Non-De)

TOTAL

3.8
9.2
0.7
0.0

3.8 3.4 0.0
6.6 6.0 (2.6)
0.7 0.4 0.0
0.0 0.1 0.0

13.7 11.1 9.9 (2.6)

0.4 14.5
0.6 17.6
0.3 0.7
(0.1) 0.0

1.2 32.8

1.7.1.1.1
1.7.1.1.2
1.7.1.1.3.2
1.7.1.22

8400-0
8410-0
8410-2
8430-0

I.',
"3

0.0
0.0
0.0
0.0

0.0



ER - COST PERFORMANCE BY ADS (ALL FUND TYPES)
FEBRUARY.1996

($ In Millions)
FY BOWS

FYTD FY CHANGE FROM
BCWS BCWP ACWP SV CV BOWS PRIOR MONTH

2.1.1 3010-0 RARNUSTS 1.6 1.6 1.0 0.0 0:6 4.1 0.2
2.1.10 3200-0 200 BP 0.4 0.4 0.2 0.0 0.2 0.9 0.0
2.1.12 3210-0 200 PO 0.5 0.4 0.3 (0.1) 0.1 0.8 0.0
2.1.13 3215-0 200 RO 0.0 0.0 0.0 0.0 0.0 0.0 0.0
2.1.14 3220-0 200 SO 0.0 0.0 0.0 0.0 0.0 0.0 0.0
2.1.16 3230-0 200 UP 1.5 1.5 1.2 0.0 0.3 5.2 0.0
2.1.17 3235-0 200ZP 3.1 2.4 2.9 (0.7) (0.5) 12.1 0.0
2.1.18 3240-0 200 IU 0.0 0.0 0.0 0.0 0.0 0.0 0.0
2.1.2 3020-0 RCRA Closures 0.9 0.6 0.9 (0.3) (0.3) 1.7 0.1
2.1.22 3300-0 300 FF 1.1 0.4 0.4 (0.7) 0.0 3.8 (2.4)
2.1.23 3390-0 1100 EM 0.2 0.2 (0.9) 0.0 1.1 0.2 0.0
2.1.3 3000-0 SST Closures 0.0 0.0 0.0 0.0 0.0 0.0 0.0
2.1.4 3100-0 100 DR 0.2 0.2 0.1 0.0 0.1 1.6 0.0
2.1.5 3105-0 100 BC 4.4 4.6 4.3 0.2 0.3 13.6 (0.3)
2.1.6 3110-0 100 KR 0.6 0.2 0.3 (0.4) (0.1) 1.1 (0.2)
2.1.7 3115-0 100 FR 0.4 0.3 0.3 (0.1) 0.0 0.5 (0.3)
2.1.8 3120-0 100 HR 3.3 2.2 2.4 (1.1) (0.2) 12.2 (0.5)
2.1.9 3125-0 100 NR 4.7 4.2 3.7 (0.5) 0.5 10.7 0.0
2.2.1 3500-0 Asbestos Abatement 0.9 0.6 0.8 (0.3) (0.2) 1.8 0.1
2.2.2 3150-0 100 Area D&D 3.9 4.1 3.4 0.2 0.7 9.8 0.2
2.2.3 3520-0 200 Area D&D 2.3 2.1 2.0 (0.2) 0.1 6.0 0.3
2.2A 8415-0 300 Area D&D 0.0 0.0 0.0 0.0 0.0 0.0 0.0
2.2.5 3600-0 N Reactor 7.4 6.8 6.0 (0.6) 0.8 26.0 (0.5)
2.3.1 3400-0 PM & Support Remedial Actions 12.8 11.2 10.0 (1.6) 1.2 30.6 0.5
2.3.2 3410-0 PM & Support - COE & RL 2.3 2.2 2.9 (0.1) (0.7) 8.4 (0.9)
2.4.1 3800-0 Facility Surveillance & Maintenance 0.0 0.0 0.0 0.0 0.0 0.1 0.0
2.5.1 3700-0 Disposal Facility 11.5 10.4 9.4 (1.1) 1.0 21.0 (3.2)

Aw,

6.0 172.2 (6.9)TOTAL-' 64.0 56.6 51.6 (7.4)



Hanford Operations
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SCHEDULE VARIANCE

* Hanford schedule performance improved in February 1996

February 1996
January 1996
December 1995
November 1995
October 1995

(-$ 38.OM; 7%)
(-$ 39.OM; 9%)
(-$ 34.6M; 11%)
(-$ 36.2M; 18%)
(-$ 15.3M; 15%)

* The major contributors to the schedule variance are EM-30 (-$28.6M) and
EM-40 (-$7.4M)

- EM-30's unfavorable schedule variance is attributed to TWRS (-$19.6M); Solid Waste
(-$3.6M), and, Research (-$2.6M).

* The placement of flammable gas administrative controls continues to impact
TWRS deliverables. The major contributors to the TWRS unfavorable schedule
variance are delays in tank farm operations (-$5.OM; ADS 1100-0); safety issue
resolution (-$6.1M; ADS 1110-0); characterization (-$4.6M; ADS 1130-0) and
106-C sluicing (-$3.2M; ADS 1210-4).

The Solid Waste
delay in WRAP 1
fabrication (ADS

unfavorable schedule variance is attributed to the one month
construction completion as a result of delays in glovebox
2220-1).

N.)
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SCHEDULE VARIANCE (Continued)

* The Research unfavorable schedule variance is due to delays in the 324 Building
B-Cell Safety Cleanup Project and the High-Level Vault Removal Action Project
(ADS 8410-0).

- EM-40's unfavorable schedule variance (-$7.4M) is primarily attributable to remedial
action and groundwater schedule delays pending resolution of regulatory issues;
shoreline and pore water sampling delays caused by higher-than-normal river levels:
start of N basin sediment removal deferred to allow for additional safety

- documentation; and, ERDF liner placement delays. Schedule recovery plans were
initiated.
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COST VARIANCE

* Hanford cost performance continued to underrun and is attributed to process
improvements/efficiencies, restructuring/rightsizing, and efficient use of resources.

February 1996
January 1996
December 1995
November 1995
October 1995

(+$ 3,1.7M;
(+$ 28.2M;
(+ $ 27.9M;
(+ $ 26.1M;
(+ $ 30.8M;

7%)
7%)

10%)
16%)
37%)

N)
-A
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FYTD MILESTONE STATUS - FEBRUARY 1996
- ENFORCEABLE AGREEMENT -

(89.7%)

FYTD MILESTONE STATUS - JANUARY 1996
- ENFORCEABLE AGREEMENT -

( 
&~9 

.9 % )

(11.1%)
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FY 1996 MILESTONE STATUS - ENFORCEABLE AGREEMENT
FEBRUARY 1996

| Scheduled Fiscal-Year-Io-Date Romaing Uhlld
' Completed Forecast

Completed I On Completed Forecast On Forecast Total
Early Schedule I Late Overdue* Early Schedule Late FY199_

8.0/Compliance & Program Coordination 0 0 0 0 0 0 0 0
TOTAL EM 20 0 0. . 6 0 0 0 0

1.1/]WRS 6 0 0 3 6 5 0
1.2/Solid&UquidWaste i 0 0 0 0 2 0 3
1.3/Faciliby Qlperations .0 0 0 0 -0 1 01 1
1.4nNuclear Fuel 0 0 0 0 0 1 0 1
1.5/sile support -5 0 0 0 0 3 01 8
1.7/Scienc0&TochResearch 2 0 0 0 0 0 0 2
1.8.1/FtLProgram Direction 0- 0 0 0 0 0 0
1.82/Planning Integration 0 0 0 0 0 0 1
5.5Vest Valley 0 0 0 0 0 a 0 0
9.XIDOE-HQADSs 0 0 0 0 0 0 0 0

TOTAL EM 30 15 0 0 3 0 13 5 36

2.0/Environmental Restoration 10 0 0 0 0 8 0 18
TOTAL EM 40 10 0 0 0 0 8 0 18

3.5ffechnology Development Support 0 0 0 0 0 0 0 0
TOTALEM 50 0 0 0 0 0 0 0 0

7.1rransition Projects 1 0 0 0 0 2 0 3
7.3/Advanced ReactorTransition 0 0 0 0 0 0 0 0
7.4Progrem Direction 0 0 0 0 0 0 0 0
7.4.9/Economic Transition 0 0 0 0 0 0 0 0
7.5Aandlord 0 0 0 0 0 0 0 0

TOTALEM60 1 0 0 0 0 2 0 3

TOTAL EM 26 0 0 3 0 23 5 57

Complete % 89.7% 0.0% 0.0% 10.3% 0.00% 82.14% 17.86%
Feman %
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MILESTONE EXCEPTIONS - ENFORCEABLE AGREEMENT MILESTONES

MILESTONE
BASELINE FORECAST

DATE COMP. CAUSE/IMPACT/RECOVERY PLAN

DUE BUT NOT COMPLETE

1.1 TPA-l Start interim Stabilization
of 7 Non-Watch List
Tanks (M-41-09; ADS
1110-0)

01/96 TBD Cause: Delays in single-shell tank saltwell
pumping due to placement of all 177 waste
storage tanks under flammable gas
administrative controls.
Impact: M-41 Interim stabilization
milestones and Safety Initiative SI-5B
continue to be impacted.
Recovery Plan: A safety analysis that will
allow pumping of flammable gas tanks was
completed and pumping will resumed.
Tri-Party Agreement Change Request
M-41-96-02 is in process to rebaseline the
M-41 interim stabilization milestones.

February 1996

WBS TYPE
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MILESTONE EXCEPTIONS - ENFORCEABLE AGREEMENT MILESTONES

MILESTONE
BASELINE FORECAST

DATE COMP. CAUSE/IMPACT/RECOVERY PLAN

1.1 TPA-l W-314B DST Ventilation
Upgrades CDR
(M-43-02A; ADS 1120)

1.1 TPA-] W-314A Tank Farm
Instrumentation Upgrades
CDR (M-43-04A; ADS
1120)

05/95

05/95

5/96

5/96

Cause: Late KD-0 approval.
Impact: Project has been delayed one year.
Recovery Plan: Approval of KD-0 was
received in February 1995 (approval was
scheduled for July 1994); work initiated.
Tri-Party Agreement Change Request
M-43-95-02 changing the M-4;3 series
Tri-Party Agreement milestone was
approved providing new Project W-314
milestones. Milestone can now be
completed.

See M-43-02A.

WBS TYPE
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MILESTONE EXCEPTIONS - ENFORCEABLE AGREEMENT MILESTONES

WBS TYPE MILESTONE
BASELINE FORECAST

DATE COMP. CAUSE/IMPACTIRECOVERY PLAN

1.1 TPA- Start Interim Stabilization
of 4 Flammable Gas
Watch List Tanks in
241-U Tank Farm
(M-41-11; ADS 1110-0)

1.1 TPA-1 Issue 40 TCRs in
Accordance with
Approved TCPs.
Complete Input of Other
Information for 40 HLW
Tanks to Electronic
Database(s) (M-44-09;
ADS 1130)

08/96

09/96

11/96 See M-41-08.

04/98 Cause: Less than required funding to
complete the required sampling and
associated TCRs.
Impact: Tri-Party Agreement milestone will
be missed.
Recovery Plan: Negotiations with
Tri-Parties to be expedited versus securing
additional funding.

(.A3
r'3
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MILESTONE EXCEPTIONS - ENFORCEABLE AGREEMENT MILESTONES

WBS TYPE MILESTONE
BASELINE FORECAST

DATE COMP. CAUSE/IMPACTIRECOVERY PLAN

FORECAST LATE

1.1 TPA-1 Start Interim Stabilization
of 2 Flammable Gas
Watch List Tanks in
241-A/AX Tank Farm
(M-41-10; ADS 1110-0)

1.1 TPA-I Start Interim Stabilization
of 1 Non-Watch List Tank
in 241-U Tank Farm
(M-41-08; ADS 1110-0)

1.1 TPA-I Start Interim Stabilization
of 3 Organic Waste List
Tanks in 241-U Tank
Farm (M-41-13;
ADS 1110-0)

04/96

08/96

08/96

06/96

11196

11/96

Cause: Pumping was delayed due to
flammable gas issue.
Impact: May impact completion of
Tri-Party Agreement Major Milestone
M-41 -00.
Recovery Plan: A safety analysis that will
allow pumping of flammable gas tanks was
completed; pumping will resume. Tri-Party
Agreement Change Request M-41-96-02 is
in process to rebaseline the M-41 interim
stabilization milestones.

See M-41-10.

See M-41-08.
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